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Document Subject: 

TRANSMITAL OF LETTER TO EPA: RESPONSE TO COMMENTS RECEIVED ON THE 
EARLIER “RESPONSE TO COMMENTS” TRANSMITTAL LETTER FOR THE RYAN’S PIT 
(IHSS 109) CLOSEOUT REPORT - JEL-128-97 

KH-00003NS1 A December 10, 1997 

Discussion and/or Comment S: 

Attached is a draft letter that was prepared in response to comments received on the earlier transmittal letter 
“Response to Comments” for the Ryan’s Pit (IHSS 109) closeout report (Ref. EPA letter, T. Rehder, to DOE, 
S. Slaten, November 5, 1997). The comments were in regards to cost breakdown of the project. Please 
review the letter and transmit it to the Environmental Protection Agency (EPA) and the Colorado Department of 
Public Health and Environment (CDPHE). 

If you have any questions regarding this document, please contact Hopi Salomon at extension 6627. 
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December 1 1, 1997 

Tim Rehder 
United States Environmental Protection Agency 
Rocky Flats Project 
999 - 18th Street, Suite SO0 
Denver, CO 80202-2466 

RESPONSE TO COMMENTS REGARDING COST BREAKDOWN FOR RYAN’S PIT 

This letter was prepared in response to comments received on the transmittal letter for the Ryan’s 
Pit (IHSS 109) closeout report. The comments werc in regards to cost breakdown of the project 
(Ref. EPA letter, T. Rehder, to DOE, S. Slaten, November 5, 1997). 

The first question requested information regarding the $8h3K cost of excavation and thermal 
desorption and whether the cost was burdened or not. The question further stated that if the cost 
was unburdened, what would the burdened cost be. The $863K included the burden on those 
activities. 

The question went on to request a breakdown of the unburdened cost. As you are aware Ryan’s 
Pit was the fmt Source Removal performed by the new K-H team. As a result of the rapid 
planning and execution of this project, emphasis was placed on tracking total project costs (roll up 
costs) with less emphasis placed on tracking individual activities within this project. As a result of 
this and the fact that the project was performed approximately two years ago, a breakdown of the 
unburdened cost is not available. 

The second question regarded which activities were covered in the category of execution costs. 
Execution included excavation, treatment, field supervisory and safety support, and sampling and 
analysis activities. 

If you have any question please call Norma Castaneda at 966-4226. 

Steve Slaten 
Manager, Regulatory Liaison 

cc: 
Carl Spreng, CDPHE 


